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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: March 13, 1997

Subject: CERCLA removal action at the Steger Industrial Paint Site, Chicago Heights,
Illinois

From: Sam Borries, OSC, U.S. EPA, Region 5, ERB

To: K Mould, U.S. EPA, OSWER FAX 703-603-9107
R. Karl, Chief, U.S. EPA, ERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, ERB FAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
B. Guria, Enf. Specialist, U.S. EPA, ESS FAX 312-353-9176
M. Chabria, U.S. EPA, ORC FAX 312-886-7160
B. Everetts, IEPA FAX 217-782-3258
J. Triller, IEPA FAX 217-782-3258
D. Henne, DOI, Philadelphia, PA, FAX 215-597-9845

POLREPNo.: POLREP 2 - Final

Start Date: January 6, 1997

Completion Date: March 7, 1997

Reporting Period: March 6, 1997 to March 7, 1997
Site No.: A543
Delivery Order No.: 5001-05-664
Response Authority: CERCLA Removal Action (Time Critical)
CERCLISNo.: IL0001408921
NPL Status: Not on the NPL
State Notification: IEPA Notified
Action Memorandum Status: Approved
Incident Category: Inactive Facility

Site Description:

See initial polrep

Situation:

The crew remobilized to the site on March 6, 1997, and removal activities continued throughout



this reporting period. Weather conditions for this reporting period were clear, and sunny with
temperatures ranging from 24°F to 39°F.

Removal Activities To Date:

On March 6th the ERCS contractor closed, secured, and labeled all drums. They also cleaned
drums as necessary and segregated drums for disposal. On March 7th they loaded the drums into
two trucks which consisted of 2,200 gallons (44 drums) of flammable material transported to
Michigan Recovery Systems, Romulus, Michigan for fuels blending and 1800 galloas (36 drums)
of corrosive material transported to Michigan Disposal Inc., Belleville, Michigan for
neutralization. Asbestos, crushed drums, ACM, and PPE were loaded into a non-hazardous
rolloff box. The rolloff box of non-hazardous material was shipped off site to Streator Area
Landfill, Streator, Illinois in the prior reporting period. The ERCS contractor secured and posted
the site warning trespassers to keep out. All equipment, materials, and personnel were
demobilized from site.

Enforcement:

General notice letters and 104 (e) information request letters have been sent to the PRP. Upon
completion of removal activities the buildings are scheduled to be demolished and disposed of by
the City of Chicago Heights.

Planned Removal Activities: See POLREP 1.

Next Steps:

The City of Chicago Heights is planning to demolish the buildings and remove the solid wasle.
Trie IEPA tire unit was sent a letter notifying them of approximately 450-500 used tires scattered
around the site and in need of proper disposal.

Key issues:

During the clean up, it was discovered that the truck loading dock was constructed of 55 gallon
drums with a concrete pad poured over the drums. These drums (total of 89) were not considered
during the site assessment, previous site visits or preparation of the Action Memo.

Cost Information:
As of 3/7/97

Costs To Date Ceiling— i_ll^.
ERCS Contractor $57,046 $ 85,000
START Contractor $ 8,550 $ 10,000



U.S. EPA
Total

$ 7.675
$73,271

$ 9.700
$109,700

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the OSC must rely upon, may not
be entirely up to date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

Dispositions of Wastes:

Wastestrcam

?Hbestos,
Non-hazardous
debris, PPE, crushed
drums

Flammable, solid, Liquid

Corrosive, liquids, acidic,
inorganic

Quantity

20
cubic yard

2200 gal
44 drums

1800 gal
36 drums

Date Shipped
Off Site

1/24/97

3/7/97

3/7/97

Disposal Facility

Streater Area Landfill
Streater, IL

Michigan Recovery
Systems
Romulus, MI

Michigan Disposal, inc.
Belleville, MI

Treatment

Landfill

Fuels blending

Neutralization


